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ESTIMATE RUN 10/06/2021

ESTIMATE SUMMARY 07:58:15

CONTID: C20626         ESTIMATE NO: 0011 FINL 2005

PCN: 20626-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 17 MP 84.5 to US 285 & SH 17 Intersection PERCENT TIME:

PROJECT NO: NHPP0171-105                  

SH 17 Milepost 84.5 to US 285 & SH 17 Intersection

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,674,781.77 PARTICIPATING $ $ -4,018.54

AWARD PROJECT AMT: 21,320,469.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 319,807.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.21

WORK DAYS

WORK DAYS

100.00%

0.01

-4,018.54

-4,018.54

315,788.51

$

$

$

$

20,674,781.76

0.00

20,674,781.76

0.00

20,674,781.76

0.00

0.00

20,674,781.76

0.00

AMOUNT DUE 20,674,781.76 315,788.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 315,788.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

  

194.0 TIME ALLOW: 265

ORIG TIME ALLOW: 265

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

05/12/2021

05/12/2021

10/06/2021

03/05/2020

03/26/2020

05/21/2020

06/01/2020
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 139.700

-4.800

201-00001  
 

129,172.15134.900

-4,596.19

134.900

ACRE

957.54000

0010 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

1,818.10000

0015 *Removal of Pipe 71.000

0.000

202-00035  
 

3,442.0871.000

0.00

71.000

LF  

48.48000

0020 *Removal of Delineator 871.000

0.000

202-00090  
 

5,278.26871.000

0.00

871.000

EACH

6.06000

0025 *Removal of Asphalt Mat (Planing) 1,894.000

0.000

202-00240  
 

14,773.201,894.000

0.00

1,894.000

SY  

7.80000

0030 *Removal of Bridge Railing 136.000

0.000

202-00425  
 

5,089.12136.000

0.00

136.000

LF  

37.42000

0035 *Removal of Ground Sign 13.000

0.000

202-00810  
 

1,989.1313.000

0.00

13.000

EACH

153.01000

0040 *Removal of Sign Panel 58.000

0.000

202-00821  
 

2,366.4058.000

0.00

58.000

EACH

40.80000

0045 *Removal of Guardrail Type 3 500.000

0.000

202-01130  
 

4,745.00500.000

0.00

500.000

LF  

9.49000

0050 *Clean Culvert 13.000

0.000

202-04002  
 

51,209.9913.000

0.00

13.000

EACH

3,939.23000

0055 *Unsuitable Material 7,402.000

0.000

203-00050  
 

590,605.587,402.000

0.00

7,402.000

CY  

79.79000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 153,686.000

0.000

203-00060  
 

3,202,816.24153,686.000

0.00

153,686.000

CY  

20.84000

0065 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

100.01000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

110.01000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

120.01000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0085 *Topsoil 58,120.000

0.000

207-00205  
 

1,086,844.0058,120.000

0.00

58,120.000

CY  

18.70000

0090 *Erosion Log Type 1 (12 Inch) 490.000

0.000

208-00002  
 

2,023.70490.000

0.00

490.000

LF  

4.13000

0095 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.38000

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,641.26000

0105 Removal and Disposal of Sediment (Labor) 35.000

0.000

208-00103  
 

1,750.0035.000

0.00

35.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,000.1010.000

0.00

10.000

HOUR

100.01000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

150.01000

0120 *Erosion Control Management 38.000

0.000

208-00207  
 

22,801.1438.000

0.00

38.000

DAY 

600.03000

0125 *Temporary Berms 49,456.000

0.000

208-00300  
 

149,851.6849,456.000

0.00

49,456.000

LF  

3.03000

0130 *Reset Ground Sign 137.000

0.000

210-00810  
 

26,551.97137.000

0.00

137.000

EACH

193.81000

0135 *Seeding (Native) 140.000

0.000

212-00006  
 

54,677.00140.000

0.00

140.000

ACRE

390.55000

0140 *Mulching (Weed Free Straw) 140.000

0.000

213-00004  
 

84,365.40140.000

0.00

140.000

ACRE

602.61000

0145 *Mulch Tackifier 28,000.000

0.000

213-00061  
 

54,600.0028,000.000

0.00

28,000.000

LB  

1.95000

0150 *Aggregate Base Course (Class 6) 62,728.000

-2.000

304-06000  
 

1,802,117.9862,726.000

-57.46

62,726.000

TON 

28.73000

0155 Aggregate Base Course (Special) 18,433.220

-23.250

304-09014  
 

398,944.0518,409.970

-503.83

18,409.970

TON 

21.67000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

79.08000

0165 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) Furnish 11,255.350

0.000

403-34721  
 

701,208.3111,255.350

0.00

11,255.350

TON 

62.30000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 84,348.880

0.000

403-34731  
 

7,023,731.2484,348.880

0.00

84,348.880

TON 

83.27000

0175 *Heating and Remixing Treatment 664,968.000

0.000

405-00100  
 

2,147,846.64664,968.000

0.00

664,968.000

SY  

3.23000

0180 Emulsified Asphalt (Slow-Setting) 41,360.000

0.000

411-10255  
 

103,400.0041,360.000

0.00

41,360.000

GAL 

2.50000

0185 *Asphalt Rejuvenating Agent 32,015.000

0.000

411-90010  
 

97,005.4532,015.000

0.00

32,015.000

GAL 

3.03000

0190 *18 Inch Corrugated Steel Pipe 144.000

0.000

603-10180  
 

14,690.88144.000

0.00

144.000

LF  

102.02000

0195 *24 Inch Corrugated Steel Pipe 72.000

0.000

603-10240  
 

7,927.2072.000

0.00

72.000

LF  

110.10000

0200 *30 Inch Corrugated Steel Pipe 58.000

0.000

603-10300  
 

7,908.8858.000

0.00

58.000

LF  

136.36000

0205 *18 Inch Steel End Section 12.000

0.000

603-30018  
 

18,471.9612.000

0.00

12.000

EACH

1,539.33000

0210 *24 Inch Steel End Section 7.000

0.000

603-30024  
 

11,708.627.000

0.00

7.000

EACH

1,672.66000

0215 *30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

1,927.19000

0220 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) (12 
in. Block)

550.000

0.000

606-00301  
 

18,084.00550.000

0.00

550.000

LF  

32.88000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Transition Type 3L 8.000

0.000

606-01395  
 

7,821.928.000

0.00

8.000

EACH

977.74000

0230 *Bridge Rail Type 3 136.000

0.000

606-10300  
 

56,732.40136.000

0.00

136.000

LF  

417.15000

0235 *Fence (Plastic) 2,118.000

0.000

607-11525  
 

21,180.002,118.000

0.00

2,118.000

LF  

10.00000

0240 *Delineator (Type I) 940.000

0.000

612-00001  
 

22,052.40940.000

0.00

940.000

EACH

23.46000

0245 *Delineator (Type II) 155.000

0.000

612-00002  
 

3,952.50155.000

0.00

155.000

EACH

25.50000

0250 *Delineator (Type III) 78.000

0.000

612-00003  
 

2,148.1278.000

0.00

78.000

EACH

27.54000

0255 *Sign Panel (Class I) 163.500

0.000

614-00011  
 

3,001.86163.500

0.00

163.500

SF  

18.36000

0260 *Sign Panel (Class II) 369.000

0.000

614-00012  
 

7,903.98369.000

0.00

369.000

SF  

21.42000

0265 *Steel Sign Support (2-Inch Round)(Post) 56.000

0.000

614-01512  
 

913.9256.000

0.00

56.000

LF  

16.32000

0270 *Steel Sign Support (2-Inch Round)(Socket) 118.000

0.000

614-01522  
 

15,046.18118.000

0.00

118.000

EACH

127.51000

0275 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

20.40000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 34.000

0.000

614-01578  
 

7,629.9434.000

0.00

34.000

EACH

224.41000

0285 *Rumble Strip (Grinding)(Asphalt) 79,706.000

0.000

614-80391  
 

9,564.7279,706.000

0.00

79,706.000

LF  

0.12000

0290 *Construction Surveying 1.000

0.000

625-00000  
 

105,006.041.000

0.00

1.000

L S 

105,006.04000

0295 *Mobilization 1.000

0.000

626-00000  
 

1,243,676.511.000

0.00

1.000

L S 

1,243,676.51000

0300 Public Information Management (Tier IV) 303.000

0.000

626-01114  
 

18,180.00303.000

0.00

303.000

DAY 

60.00000

0305 *Pavement Marking Paint (High Build) 6,610.000

0.000

627-00013  
 

208,016.706,610.000

0.00

6,610.000

GAL 

31.47000

0310 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

793.000

0.000

627-30405  
 

12,878.32793.000

0.00

793.000

SF  

16.24000

0315 *Flagging 16,055.750

0.000

630-00000  
 

393,044.7616,055.750

0.00

16,055.750

HOUR

24.48000

0320 *Traffic Control Inspection 97.000

0.000

630-00007  
 

19,294.2797.000

0.00

97.000

DAY 

198.91000

0325 *Traffic Control Management 192.000

0.000

630-00012  
 

169,411.20192.000

0.00

192.000

DAY 

882.35000

0330 *Construction Traffic Sign (Panel Size A) 122.000

0.000

630-80341  
 

3,733.20122.000

0.00

122.000

EACH

30.60000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 48.000

0.000

630-80342  
 

2,448.0048.000

0.00

48.000

EACH

51.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

1,530.09000

0345 *Portable Message Sign Panel 729.000

0.000

630-80359  
 

22,307.40729.000

0.00

729.000

DAY 

30.60000

0350 *Drum Channelizing Device 505.000

0.000

630-80360  
 

10,302.00505.000

0.00

505.000

EACH

20.40000

0355 *Traffic Cone 360.000

0.000

630-80380  
 

367.20360.000

0.00

360.000

EACH

1.02000

0360 *Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

6,090.351.000

0.00

1.000

L S 

6,090.35000

0364 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Asphalt Pavement Incentive (Smoothness) 313,451.640

0.000

700-70012  
 

313,451.64313,451.640

0.00

313,451.640

F A 

1.00000

0375 F/A Fuel Cost Adjustment -219,169.620

1,138.940

700-70016  
 

-218,030.68-218,030.680

1,138.94

-218,030.680

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A On-The-Job Trainee 32,000.000

0.000

700-70023  
 

32,000.0032,000.000

0.00

32,000.000

F A 

1.00000

0390 F/A Quality Incentive Payment 304,592.030

0.000

700-70025  
 

304,592.03304,592.030

0.00

304,592.050

F A 

1.00000

0395 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 Added Item (Dollar)/ Price Reduction for ABC (Class 6)
Gradation

-31,318.000

0.000

900-00006  
 

-31,318.00-31,318.000

0.00

-31,318.000

DOL 

1.00000

0435 Barricade (3 M-A) (Temp) 2.000

0.000

630-80335  
 

550.002.000

0.00

2.000

EACH

275.00000

0440 Added Item (Dollar)/ Price Reduction for Violation of 
Working Time Limitations

-5,850.000

0.000

900-00006  
 

-5,850.00-5,850.000

0.00

-5,850.000

DOL 

1.00000

0445 Added Item (Dollar)/ Price Reduction for HIPR 
Densities

-14,808.650

0.000

900-00006  
 

-14,808.65-14,808.650

0.00

-14,808.650

DOL 

1.00000
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PCN: 20626-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0171-105                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-160.000

0.000

900-00006  
 

-160.00-160.000

0.00

-160.000

DOL 

1.00000

CAT 20,602,127.58-4,018.5420,602,127.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 *Field Office (Class 2) 1.000

0.000

620-00002  
 

32,751.881.000

0.00

1.000

EACH

32,751.88000

0420 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

31,151.791.000

0.00

1.000

EACH

31,151.79000

0425 *Sanitary Facility 1.000

0.000

620-00020  
 

8,750.501.000

0.00

1.000

EACH

8,750.50000

CAT 72,654.170.0072,654.17CURRENT AMT0400 $ $ $

$20,674,781.75-4,018.54$20,674,781.77$CURRENT AMTPROJECT TOTAL


